PROJECT TITLE	EMPLOYEE MANAGEMET SYSTEM
PROJECT MANAGER	RONNIE REALCO

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE
1	**Project Conception and Initiation**			
1.1	Project Charter Initiation		12/12/22	12/21/22
1.1.1	Project Charter Revisions		12/12/22	12/21/22
1.3	Revised Flowchart		1/30/23	2/6/23
1.4	Create git Repository		2/6/23	2/20/23
1.5	Inital Code		2/20/23	2/24/23
1.6	Instruction		2/20/23	2/24/23
1.7	Gantt Chart			
2	**Employee Management System**			
2.1	Add Employee			
2.2	Search Employee			
2.3	Edit Employee			
2.4	Delete Employee			
2.5	Show all Employee			

PCT OF TASK COMPLETE	PHASE ONE															PHASE TWO									
	WEEK 1					WEEK 2					WEEK 3					WEEK 4					WEEK 5				
	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F
100%																									
100%																									
100%																									
100%																									
100%																									
100%																									
100%																									
100%																									
100%																									
100%																									
100%																									

		WEEK 6				WEEK 7					WEEK 8					WEEK 9					WEEK 10					WEEK 11			
						PHASE THREE															PHASE FOUR									
M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R

R		WEEK 12			
F	**M**	**T**	**W**	**R**	**F**