	PROJECT TITLE		EMPLOYEE MANAGEMET SYSTEM
	PROJECT MANAGER		RONNIE REALCO

					PHASE ONE			PHASE TWO			PHASE THREE			PHASE FOUR		
WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	PCT OF TASK COMPLETE	WEEK 1	WEEK 2	WEEK 3	WEEK 4	WEEK 5	WEEK 6	WEEK 7	WEEK 8	WEEK 9	WEEK 10	WEEK 11	WEEK 12

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	PCT OF TASK COMPLETE
1	**Project Conception and Initiation**				
1.1	Project Charter Initiation		12/12/22	12/21/22	100%
1.1.1	Project Charter Revisions		12/12/22	12/21/22	100%
1.3	Revised Flowchart		1/30/23	2/6/23	100%
1.4	Create git Repository		2/6/23	2/20/23	100%
1.5	Inital Code		2/20/23	2/24/23	100%
1.6	Instruction		2/20/23	2/24/23	100%
1.7	Gantt Chart				
2	**Employee Management System**				
2.1	Add Employee				100%
2.2	Search Employee				100%
2.3	Edit Employee				100%
2.4	Delete Employee				100%
2.5	Show all Employee				100%